



CFWI Plan

“2035 Water Resources Protection &
Water Supply Strategies Plan”


Steering Committee

JoAnne Chamberlin
November 14, 2014



2035 Water Resources Protection & Water Supply Strategies Plan

CFWI Plan Outline



1. Introduction
 - Goals and Guiding Principles
 - Water Supply Planning & Solutions Process
 - Communications & Stakeholder Engagement
 2. Water Resource Assessment
 3. Water Conservation
 4. Solutions Project Options
 - Groundwater
 - Reclaimed Water
 - Surface Water
 - Stormwater
 5. Environmental Evaluation
 6. Regulation
 7. Financial Assessment
 8. Conclusions/Strategies
- Appendices

CFWI Plan Schedule

CFWI Plan Chapters	October			November				December			
	17	24	31	7	14	21	28	5	12	19	26
1. Introduction	✓ Oct 17										
2. Water Resource Assessment	✓ Oct 17							Dec 2			
Background											
Evaluation of Water Resources											
3. Water Conservation				Nov 14							
4. Solutions Projects	✓ Oct 17										
Introduction											
Groundwater				Nov 14							
Reclaimed Water								Nov 21			
Surface Water								Nov 21			
Stormwater								Nov 21			
5. Environmental Evaluation								Dec 19			
6. Regulation								Nov 24			
7. Financial Assessment								Dec 5			
8. Conclusions/Strategies								Dec 19			
Appendices											
Appendix A Water Resources Assessment								Dec 2			
Appendix B Water Conservation								Dec 2			
Appendix C CFWI Project Evaluations				Oct 24				Nov 21-Regulatory 1-pge			
Appendix D Environmental Evaluations								Dec 19			

Questions?



Critical Path

- **Oct 24** – SC – Draft regional projects (Reclaimed Water, Stormwater, Groundwater)
- **Nov 14** – SC – Draft regional projects (Surface Water, Environmental Sub-team report) ■
- **Nov 21 - Central Florida Regional Leadership Forum** ■
- **Dec 2** – All Draft CFWI Plan chapters due to Production Team
- **Dec 2** – SPT – Review final draft regional projects and overall CFWI planning effort

■ SC – Steering Committee

■ SPT – Solutions Planning Team

■ All – Sub-teams

Critical Path

- **Jan 14** – Production Team distributes Internal Draft CFWI Plan
- **Jan 22** – SPT – Discuss Internal Draft CFWI Plan
- **Jan 30** – SC – Overview of the Internal Draft CFWI Plan
- **Feb 13** – All CFWI Internal Draft Plan comments due to Production Team
- **Feb 19** – SPT – Overview of updated Internal Draft CFWI Plan

■ SC – Steering Committee

■ SPT – Solutions Planning Team

■ All – Sub-teams

Critical Path

- **Feb** – SC – Presentation on updated Internal Draft CFWI Plan
- **March** – SC – Approve External Draft CFWI Plan
- **April/May 2015 – Public review period**
- **June/July** – SC – Approve Final Draft CFWI Plan and Final Draft RWSP
- **July/Aug** – Gov Bd – Approve Final Draft CFWI Plan and Final Draft RWSP

■ SC – Steering Committee

■ SPT – Solutions Planning Team

■ All – Sub-teams