


Minimum Flows and Levels and Reservations Team (MFLRT) Tasks-Schedule Update

*CFWI Steering Committee Meeting
Kissimmee, Florida
June 28, 2013*

www.cfwewater.com

MFLRT Tasks

- MFLRT has completed several assigned tasks outlined in the CFWI Guidance Document
- MFLRT is currently engaged in critical path tasks
- MOC and MFLRT has identified the need to revise/delete some assigned tasks
- MFLRT intends to present suggested task/schedule revisions to the Steering Committee for consideration at the next Committee meeting



Extra (Supporting) Slides

CFWI Guiding Document MFLRT Tasks & Schedule

4/15/2013 Draft

TASK	Start	Stop
Review and understand the various approaches used by the WMDs to set MFLs/Reservations (C1)	6/22/2011	9/30/2011 <i>Completed</i>
Identify commonalities and differences in the approaches currently used to set criteria (C2)	6/22/2011	11/30/2011 <i>Completed</i>
Develop options for a standard methodology to establish MFLs and Reservations (C3 a,b,c- MFLs Sub-Tasks)	9/30/2011	3/31/2013
Develop options for a standard methodology to establish MFLs and Reservations (C3 e,f – Reservations Sub-Tasks)	3/31/2011	5/31/2013
Develop options for uniform definitions of “significant harm” for different water body types (wetlands, lakes, rivers, springs) (C3d – MFLs Sub-Task)	9/30/2011	6/30/2013 To be coordinated with CUPCON

CFWI Guiding Document MFLRT Tasks & Schedule

(continued)

TASK	Start	Stop
Evaluate current peer review process of each WMD in order to develop options for a standard procedure to peer review MFLs and Reservations within the CFWI (C4a) and peer review the methods developed under C3 if appropriate (C4b)	6/22/2011 (C4a)	1/31/2012 (C4a) Done
	2/28/2012 (C4b)	10/31/2013 (C4b)
Develop options for guidelines for implementing MFLs in the consumptive use permit program, planning efforts, and water shortage determinations where appropriate (C5)	4/30/2012	6/30/2013 To be coordinated with CUPCON
Coordinate with the Environmental Measures and Hydrologic Assessment Teams to develop options for measures to evaluate MFLs and Reservation criteria in the model application (C6)	1/1/2012	2/28/2013
Establish options for a collaborative process to update the priority water body lists to adopt new MFLs and Reservations or reassess established MFLs (C7)	1/1/2012	4/30/2013