

Lake Prevatt MFLs HSPF Model Peer Review Schedule:

Task	Milestone / Deliverable	Completion Date
A.	Project Kick-off Meeting and Site Visit	December 11, 2023
	Summary of Site Visit and Meeting	December 14, 2023
B.1	Presentation of initial comments	January 8, 2024
	Public Workshop Summary	January 11, 2024
B.2	Draft Technical Memorandum	January 29, 2024
C.1	Presentation of final comments	February 5, 2024
	Public Teleconference Summary	February 8, 2024
C.2	Final Technical Memorandum	February 14, 2024