

Lake Prevatt MFLs Peer Review Schedule

Task	Date
Kick-off Meeting and site visit	February 24, 2025
Presentation of initial findings at public teleconference	April 10, 2025
Draft Technical Memorandum Presentation of Draft TM – Public Teleconference	April 23, 2025
Final Technical Memorandum	May 15, 2025