

Task	Deliverable	Deadline
Project Kick-off Meeting and Site Visit, Summary of Site Visit and Meeting	Project Kick-off Meeting and Site Visit	10/22/2019
Peer Review Sylvan Lake HSPF Model and Documentation Report	Peer Review Sylvan Lake HSPF Model and Documentation Report	11/15/2019
Public Workshop, Public Workshop Summary	Public Workshop	12/3/2019
Draft Technical Memorandum	Draft Technical Memorandum	12/17/2019
Public Teleconference, Public Teleconference Summary	Public Teleconference	1/14/2020
Final Technical Memorandum	Final Technical Memorandum	1/27/2020