

### **Sylvan Lake MFLs Report Peer Review Schedule**

---

<b>Task</b>	<b>Completion Date</b>
Project Kick-off Meeting (teleconference)	January 25, 2021
Consultant Site Visit	TBD by Consultant
Peer Review draft MFLs Report	March 15, 2021
Public Workshop (currently teleconference)	March 15, 2021
Draft Technical Memorandum	March 29, 2021
Public Teleconference	April 5, 2021
Final Technical Memorandum	April 15, 2021