


CFWI Steering Committee Meeting
September 24, 2015

MFLs and Reservations Update



Lennart J. Lindahl, P.E.
Deputy Executive Director, SFWMD

SJRWMD



St. Johns River at SR520 (Lake Poinsett)

- Technical report and peer review complete
- HSPF model being updated - planned completion Jan 2016

Upper Ocklawaha River Basin (Lake Apopka and Harris chain-of-lakes)

- CFWI peer review process is ongoing
- Field trip with peer reviewers and interested stakeholders completed

Wekiva River at SR46 re-evaluation

- Re-evaluation ongoing – including CFWI Peer Review Process
- Survey to support recreational values – Sept 2015

SJRWMD



Priority List and Schedule

- Public workshops
 - October 14, 2015 – Jacksonville
 - October 16, 2015 - Maitland
- Draft list/schedule to Governing Board on 11/10/2015

SWFWMD



Lake Hancock (Polk Co.)

- Draft report on new MFLs completed 9/18/2015
- Public workshop on MFLs scheduled for 10/8/2015 in Bartow
- Final MFLs report and rule amendments to be presented to Governing Board on 10/27/2015 for initiation and approval of rulemaking
- Reservation to be developed in 2015 for water stored in the lake through the Lake Hancock Lake Level Modification project to aid recovery of upper Peace River MFLs
- Initiation of rulemaking for the reservation reauthorized in July 2015; technical work is ongoing

SWFWMD



Lakes Eagle & McLeod (Polk Co.)

- Draft MFLs reevaluation reports completed 9/23/2015
- Public workshop on MFLs scheduled for 9/30/2015 in Bartow
- Final MFLs reports and rule amendments to Governing Board on 10/27/2015 for initiation and approval of rulemaking

SWFWMD



Lakes Starr & Wales (Polk Co.)

- Draft MFLs reevaluation reports to be completed in early October
- Public workshop on MFLs scheduled for 10/15/2015 in Lake Wales
- Final MFLs reports and rule amendments to Governing Board on 11/17/2015 for initiation and approval of rulemaking

Other Lakes (Polk Co.)

- Lake Clinch MFLs reevaluation for 2015 is ongoing
- Crooked Lake MFLs reevaluation to be rescheduled for 2016

SWFWMD



Priority List and Schedule

- Draft list/schedule to Governing Board on 9/29/2015
- Public meeting in Tampa on 9/30/2015
- Final list/schedule to Governing Board on 10/27/2015

Informational Web Pages

- Priority list and MFLs report information:
http://www.swfwmd.state.fl.us/projects/mfl/mfl_reports.php
- Workshop/meeting information:
<http://www.swfwmd.state.fl.us/calendar/calendar/>

SFWMD



Kissimmee Basin Reservation

- Draft Rules released 12/12/14
- Technical Publication Draft released 4/1/15
- Staff are evaluating public comments
- Additional workshops and stakeholder meetings to be scheduled
- Prepare Statement of Estimated Costs
- Kissimmee Basin Reservations on the Priority List and Schedule for October WRAC and Governing Board Meetings
 - Recommended completion date revised to 2016
- Information can be found at:
 - www.sfwmd.gov/reservations

Thank you.

